

DD/A/ODP WEEKLY REPORT

Week of 26 August - 2 September 1981

I. Major Activities During the Past Week:

A. Support to OICE:

STAT CAMS (COMIREX Automated Management System) Messrs. [ ]  
[ ] attended a Transition Technical Exchange Meeting (TEM) at the CAMS2 Tasking Segment Contractor (CAMS2 T/SC) facility. A detailed schedule containing dry runs, tests, and a readiness review leading to a mid-May 1984 transition was agreed to by both T/SC and Processing Segment Development Contractor (P/SDC). The mid-May transition date does not alter the 1 April 1984 initial operating capability (IOC) readiness date for the P/S. [ ]

STAT B. Support to OS:

STAT 4C (Community-Wide Computer-Assisted Compartmentation Control System). Room has been found for the 4C computer and communications equipment in the Headquarters Building. With the DDA's approval, 4C will be situated in Headquarters, and all development work [ ] has been cancelled. The cancellations were conducted in such a way as to result in no cost to the Government. [ ]

STAT SANCA (Management of a name trace index) The project development plan was completed on 26 August. This plan will be used as the guideline for developing the new SANCA system. [ ]

C. Support to OSO:

unc ?  
[ Terrorist Data Base. ] Work on other OSO projects has been suspended to free up resources to work on this priority task. Sub-tasks for work on this task were identified and prioritized this week in a meeting with the customer. [ ]

D. Support to OD&E:

STAT DCAA (Production processing supported by Production Div./ODP) OD&E has hired a part-time PL/1 programmer in order for them to take over responsibility for the DCAA software. OD&E personnel have been briefed on the software and responsibility has been transferred. [ ]

E. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System). An Applications-level review of PERHOSP will be held on 17 September. This week 1001 records were processed from other files through PERHOSP into its files. 985 records were successfully loaded, while sixteen were rejected due to errors. PERHOSP is still on schedule for production use in January 1982. [REDACTED]

STAT

F. Support to ODP:

Software Maintenance Support RFP. The Technical and Management Team completed its evaluation of the final proposals and passed its findings to the Source Evaluation Board (SEB). The SEB will meet this week to review the findings and recommend source selection. [REDACTED] (No contract)

STAT

II. Personnel:

[REDACTED] left D Division on 21 August 1981 to begin her ODP Fellowship training at George Mason University.

STAT

STAT

STAT

[REDACTED] left D Division on 21 August 1981 to return to school. He will be back in May 1982.

STAT